
Bristol Bridge 6 – BRF 021-1(29) 

Project Location: Town of Bristol in Addison County on VT 116 at The Little 

Notch Creek. The bridge is located approximately 2.6 miles south of the inter-

section of VT 116 and VT 17. 

The Bristol VT 116 Bridge 6 project will replace the existing bridge, which is in poor condi-

tion, with a new bridge that meets current design standards. The existing Bristol VT 116 

Bridge 6 is a single span, two lane structure which was constructed in 1931. The bridge is 24

-feet in length and 29-feet wide. The bridge superstructure, which is a concrete slab, is in 

poor condition.  

Bristol VT 116 Bridge 6 was originally included in the project that recently replaced Bridge 8 

in Bristol over the New Haven River. The two projects were advertised separately in order 

to replace Bridge 8 during the summer of 2014. During the design phase for Bridge 6, con-

cerns were expressed with the wetlands which surround the bridge, as well as the flood-

plain. The existing structure does not meet hydraulic capacity criteria. The new bridge will 

improve the hydraulic capacity by widening the bridge opening.  

The new bridge will be a Precast Prestressed Concrete Voided Slab Bridge, which has a rela-

tively short construction period and comparatively low construction and maintenance 

costs. The new bridge will be 51 feet in length and 35 feet wide with two 11-foottravel 

lanes and two 4-foot shoulders featuring a 2 rail box beam bridge railing.  

The bridge will be constructed with Accelerated Bridge Construction methods, which will 

expedite construction and reduce disturbance to the public. There will be an allowable 28 

day road closure with single lane closures prior to and following the bridge closure period. 

Project Factsheet  |  July 2015 

Location Map 

Preliminary Plans 

Fall 2012 

Permitting 

Summer2013 

Final Design 

Spring 2014 

Right-of-Way Complete 

Spring 2014 

Bid Opening 

     January 9th, 2015 

Contractor 

     S.D. Ireland 

Construction Schedule 

Spring and Summer 2015 

PROJECT MILESTONES 

Bristol  
VT 116 Bridge 6 
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Target Construction Schedule: Construction activities will take place during the spring and sum-

mer of 2015. The bridge closure period will begin on July 20 and end on August 16th. 

Contractor: S. D. Ireland 

Construction Cost: $ 1,129, 878 

Project Manager: Carolyn Carlson, P.E. 

Resident Engineer: Rick Hale 

Detour Route: During construction, traffic will be rerouted on US Route 7 and VT Route 17.  

From the North:  

Drive 4.3 miles west on VT 17 to New Haven. Turn left on US 7 and drive 12 miles south, 

through Middlebury, to the intersection of VT 116 and US 7.  

 

From the South:  

Drive 12 miles north on US 7 through Middlebury to New Haven. Turn right onto VT 17.  

Travel 4.3 miles east to the intersection of VT 17 and VT 116. 

https://www.facebook.com 

https://twitter.com/511VT 

Through Distance =  12 Miles 

Detour Distance = 16 Miles 

Extra Mileage Required by Detour = 4 Miles 

Existing bridge  #6 

For more details, click here. 


